
Ice Harbor RSW Seal Replacement 
Plan of Action 
April 2, 2008 

 
1. Thursday April 3, 2008 at 0001 hours – Spill begins. 

a. Spill 45 kcfs during the daytime (0501-1759 hours). 
b. Spill to the TDG gas cap during the nighttime (1800-0500 hours). 
c. Use the spill pattern contained in Table IHR-9 from the 2008 Fish Passage 

Plan (excludes spill from bays 1 and 2 (RSW) at current flow levels). 
2. Monday April 7, 2008 at ~ 0600 hours – Move RSW into partially stowed 45 

degree tilt back position. 
a. Spill 45 kcfs during the daytime (0501-1759 hours). 
b. Spill to the TDG gas cap during the nighttime (1800-0500 hours). 
c. Spill only through bays 6-10. 

i. Using spill pattern: “IHR 2008 Temporary Spill Pattern (Divers 
out of water).pdf”. 

3. Tuesday April 8, 2008 at ~ 0600 hours – Divers begin repair of damaged RSW 
seal. 

a. Spill 18.7 kcfs through bays 6-10 during the daytime when divers are 
working (0501-1759 hours) using pattern below. 

i. Bay 6 – open 2 stops. 
ii. Bay 7 – open 2 stops. 

iii. Bay 8 – open 2 stops. 
iv. Bay 9 – open 2 stops. 
v. Bay 10 – open 3 stops. 

b. Spill to the TDG gas cap through bays 6-10 during the nighttime (1800-
0500 hours). 

i. Using spill patterns: “IHR 2008 Temporary Spill Pattern (Divers 
out of water).pdf” and “IHR 2008 Temporary Spill Pattern (Divers 
in water).pdf” as appropriate. 

4. Friday April 11, 2008 – Seal repair complete. 
a. Move RSW back into operating position on April 11 or 12, 2008. 
b. Resume planned spill operations that include use of the RSW on April 12 

or 13, 2008. 
 
 


